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TO:  Mayor and Board of Trustees  
 
FROM: Village Administrator Steve Stricker and Staff 
 
SUBJECT: Regular Meeting of January 24, 2011 
 
DATE: January 24, 2011 
 
 
PLEDGE OF ALLEGIANCE 
 
Blake Newsome, Pleasantdale Middle School 
 
 
6. ORDINANCES 
 

A. Annex Certain Property (Surrounded Territory)  
 

I met with the attorneys representing SAIA and Mr. Rogulic on Tuesday 
afternoon. Village Attorney Terry Barnicle participated via telephone. We 
reviewed all the issues both parties expected to see in the annexation 
agreement. Although I expect most other issues to be resolved, the one 
sticking point relates to zoning. We left the meeting with the understanding 
that the parties representing SAIA and Mr. Rogulic would meet on their 
own to try to work out a solution. Unfortunately, SAIA’s attorney, Scott 
Hargadon, left on Wednesday for a work assignment in Europe and will 
not return prior to our Board meeting on Monday evening. I anticipate that 
the parties will meet well in advance of the February 14 Board meeting 
and at that time we should know whether or not a deal can be reached. 
 
In response to a question from Trustee DeClouette at the last meeting, I 
will attempt to provide you with a timeline for completion of the process 
and for the installation of the noise barriers: 
 
 Assuming a deal can be reached by the February 14 meeting, the next 

step will be to prepare an annexation agreement and submit a 
rezoning request to the Plan Commission.  

 The absolute earliest date that a Plan Commission meeting could be 
held would be March 7. However, several documents will need to be 
prepared, so a more realistic date is probably March 21. 

 Assuming there is only one meeting of the Plan Commission in regard 
to this matter, the issue will be presented to the Village Board at the 
March 28 meeting. 

 Assuming the Board accepts the Plan Commission’s recommendation 
and the recommendation is acceptable to both SAIA and the property 
owner, a public hearing will be scheduled for the annexation 
agreement. 

 The annexation public hearing would be held on Monday, April 25, and 
the annexation agreement can be approved. 

 Assuming the annexation agreement is signed by the next meeting, 
which is May 9, the property can be annexed and the Ordinance 
including zoning can be approved. 
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 Once the property is annexed, I have been informed by Mr. Hargadon 
that he would expect the noise barriers will be constructed within 90 to 
120 days of annexation, which would mean the noise barriers would be 
installed in either August or September. 
 

It should be noted that Staff and Mr. Rogulic’s attorney have already met 
with the County regarding the possible placement of the noise barrier 
along the property lines, which encroaches into the wetland buffer. It is our 
understanding from this meeting that the County did not see any problems 
with the construction of a noise barrier at this location and that a 
stormwater permit would not be required. However, if, for some reason, 
that decision changes, it could delay the construction of the noise barrier 
for up to nine additional months. 
 

B. Amend Ordinance No. 1108 (Special Assessment Number 28 – West 
Babson Park Water Mains) (Interest Rate) 

 
The Village Board is aware that the Village will be financing the cost of the 
installation of the water mains on 74th and 75th Streets (Special 
Assessment No. 28). With this in mind, the Village will need to establish 
an interest rate for this loan. After discussing this matter with our MB 
Financial Bank representative, Finance Director Jerry Sapp is 
recommending using a 4% interest rate. Although the current prime rate is 
3.25%, most financial institutions are implementing interest rate floors and 
MB Financial recommended an interest rate floor of 4%. 
 
It is our recommendation: that Ordinance No. 1108, adopted 
August 9, 2010, concerning Special Assessment No. 28, be amended to 
include a 4% interest rate. 

 
7. RESOLUTIONS 
 

A. Accept Certain Subdivision Improvements and Extend Deadline for 
Other Improvements (Crosscreek Subdivision) 

 
Attached is a Resolution extending the deadline for the completion of 
landscaping and accepting the remaining subdivision improvements for 
the Crosscreek Subdivision.  Crosscreek is a 10 lot subdivision at 8025 
County Line Road (the former Cizek property).  All of the improvements 
have been completed except for some punch list items and replacement of 
some  parkway trees.  The Subdivision Ordinance allows an extension of 
time for landscaping during winter conditions. 
 
It is our recommendation: that the Resolution be adopted. 

 
B. MFT Funds for 2011 Road Program 
 

Enclosed is a Resolution regarding Motor Fuel Tax (MFT) funding for the 
Year 2011 Road Program.  This Resolution declares the Year 2011 Road 
Program as an MFT project and allows the Village to appropriate its full 
allotment of MFT funds for construction of the Road Program.  At the 
completion of the project and upon approval by Illinois Department of 
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Transportation, the Village can transfer these MFT funds from the State to 
the Village’s Capital Projects Fund. 
 
It is our recommendation: that the Resolution be adopted. 

 
8. CONSIDERATIONS 
 

A. Street Policy Committee Recommendation – 2011 Road Program 

 
On Monday, December 13, 2010, the Street Policy Committee 
recommended approval of the 2011 Road Program. The Committee 

considered the impact of reduced revenues due to the current 
economic conditions and considered the beneficial impact of several 
successful grant awards.  In recent years, the Village has programmed 

adequate funds for a $750K road program.  Of this amount, Motor 
Fuel Tax (MFT) contributions have averaged about $300K, leaving a 
General Fund contribution of $450K. 

 
Recently, the Village has been successful in the award of several 
grants which will fund the resurfacing of 91st Street and the 

construction of a traffic signal at Madison and North Frontage Road.  
Also, the Village expects to have additional MFT funds available in 
FY11-12, partly due to increased disbursements from the state, and 

partly due to a carry-over of unexpended MFT funds from 2010.  
Therefore, when combining with the anticipated $422K MFT funds 
and $1.14M in grant funds, the Village is able to fund a substantial 

road program in 2011 with minimal contributions from the General 
Fund. 
 

In previous years, the Engineering Division has expedited plan and 
permit preparation in order to take advantage of a more competitive 
winter bidding environment.  This approach was successful and the 

Village has been rewarded with favorable prices which allowed the 
minimization of expenditures and the maximization of work performed.  
The Engineering Division will utilize an identical approach for the 2011 

Road Program.  The 2011 Road Program will be designed, bid, and 
supervised with Burr Ridge Engineering Division staff.  The 91st Street 
LAPP will be designed by Burr Ridge Engineering staff, and 

construction observation will be performed by a consultant due to the 
fact that full-time supervision is required for grant compliance.  Design 
and construction observation for the Madison Street traffic signal will 

be provided by a consultant. 
 
Anticipated costs for each listed improvement and professional service 

are summarized following:  
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FY 11-12 CAPITAL PROGRAM  RECOMMENDATION 

 

Project 

 

Project Cost 

Non-Local 

Funding 

Local Funds 

Required 

Madison Street Traffic Signal $1,210,000 $987,000 $223,000 

91st Street Intermittent 

Resurfacing 

 

$178,000 

 

$123,000 

 

$55,000 

87th Street Resurfacing $183,100  $183,100 

72nd Street Resurfacing & 

Speed Bumps 

 

$104,700 

  

$99,700 

Madison St. Signal 

Construction Eng. 

 

$45,000 

  

$45,000 

91st St. LAPP Construction 

Eng. 

 

$15,000 

  

$15,000 

Crack-Sealing Program $30,000  $30,000 

Pavement Marking Program $20,000  $20,000 

Material Testing $15,000  $15,000 

Motor Fuel Tax Revenue  $422,000 ($422,000) 

ERP revenue from in-house 

engineering 

  

$28,410 

 

($28,410) 

TOTAL $1,795,800 $1,560,410 $235,390 

 
It is our recommendation: that the Street Policy Committee 
recommendation regarding the 2011 Road Program be approved and that 
the Village Engineer be directed to prepare plans and specifications and 
solicit bids for this work. 
 

 B. Pathway Commission Recommendation – County Line Road Sidewalk 

(Woodgate Drive to Cabernet Court) 
 

Please find attached a recommendation from the Pathway Commission 

to proceed with the preliminary engineering, grant application and 
construction of a sidewalk on the west side of County Line Road from 
Woodgate Drive south to Cabernet Court.  The Pathway Commission 

conducted a public hearing for this project on January 6, 2011.   
 
The Pathway Commission previously recommended and the Board 

authorized preliminary engineering and grant applications for sidewalks 
on the east side of County Line Road from Longwood Drive to 
Katherine Legge Park and on the west side of County Line Road from 

Woodgate Drive north to 60th Street.  The construction of the 
proposed Woodgate to Cabernet sidewalk would result in sidewalks on 
both sides of County Line north of Plainfield Road to the northern 

Village border.  Preliminary engineering has been completed for the 
previously approved sidewalk projects and Village staff intends to 
submit a grant application for those projects in October of 2011.  If 

approved by the Board, a grant application for this third County Line 
Road project would be submitted at that time as well.   
 

There were two residents from Burr Ridge Club and a representative of 
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the property owner south of Burr Ridge Club at the public hearing.  All 
spoke in opposition to the proposed sidewalk. In addition, enclosed 

separately are several letters from residents also expressing opposition 
to the proposed sidewalk.  Besides questioning the need for the 
sidewalk, the residents of Burr Ridge Club believe that the sidewalk 

will interfere with the vehicular access to Burr Ridge Club from County 
Line Road.   
 

At this time, the Village already has two major sidewalk projects in the 
engineering pipeline – German Church Road and two sections on 
County Line Road north of Plainfield.  Also on this agenda are two 

other smaller in-fill projects. 
 

 

Project 

Total Construction 

Cost 

Village Share 

if Grant 

Awarded 

Village Cost for 

Preliminary 

Engineering 

Village Cost 

for Final 

Engineering 

 

German Church 

Road 

 

 

$175,000 

 

 

$35,0000 

 

 

$14,500 

$35,000 

(estimated at 

20% of cost) 

East Side of 

County Line Road 

 

$378,000  

(separate estimates 

not available) 

 

 

 

$75,600 

 

 

 

$30,500 

 

 

$75,600 

(estimated) 
West Side North 

of Woodgate 

West Side South 

of Woodgate 

$38,750   

(minimum estimate) 

$7,750  

(20% of cost) 

 

$9,675 

$7,750  

(estimated) 

Madison St from 

87
th
 to 89

th
 St. 

 

$30,0000 

 

$30,000 

 $18,000 

(estimated) 

Plainfield Rd from 

Manor to Hillcrest 

 

$30,0000 

 

$6,000 

 Village 

Engineer 

 

Total Cost: 

 

$651,750 

 

$154,350 

 

$54,675 

 

$136,350 

 
In order to proceed with the proposed sidewalk on County Line Road 

south of Woodgate to Cabernet Court, the Village would have to 
commit to spend $9,675 for preliminary engineering (preliminary 
engineering is required to apply for grant funding).   

 
Another factor to be considered is that the Burr Ridge Club residents 
have indicated their Board is working on proposals to reconfigure their 

access from County Line Road.  It may be prudent to wait to see what 
is done with this access before proceeding with any sidewalk plans. 
Also, the 2009 Pathway Plan lists close to one million dollars in other 

high priority projects in addition to those listed above.  The total 
amount of money in the Pathway Fund at this time is approximately 
one million dollars.  The minimum cost to the Village for the projects 

already in the pipeline (excluding the proposed sidewalk in front of 
Burr Ridge Club) is $320,200.  If grant funding is not received for 
these projects, the total cost would be approximately $786,600.   

 
Given the substantial number of projects in the pipeline and the other 
unknown factors described above, it is our recommendation that the 
Board not move forward with the recommended sidewalk project at this 
time. 
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C. Pathway Commission Recommendation – Madison Street Sidewalk 
 

Please find attached a letter from the Pathway Commission 
recommending that the Board proceed with engineering and 
construction of a sidewalk on the east side of Madison Street from 

87th to 89th Streets.  The Pathway Commission conducted a public 
hearing for this project on January 6, 2011.   
 

The recommended sidewalk is the highest priority sidewalk in the 
2009 Pathway Plan that has not already been planned, engineered or 
constructed.  There are contiguous sidewalks on 87th Street and north 

on Madison Streets.  Three sections of sidewalks have been built 
within this block and the proposed sidewalk would fill the gaps 
between these existing sidewalks.   

 
There were two residents at the public hearing who live adjacent to 
the proposed sidewalk.  They did not object to the sidewalk provided 

that drainage is handled from the project and that the sidewalk can be 
constructed without removing significant trees in front of their 
property.  The Commission explained that Village staff would contact 

the residents prior to construction and that the sidewalk should be 
able to avoid the trees.  
 

The estimated cost for the proposed sidewalk project is $30,000.  It is 
anticipated that engineering would be done by the Village Engineer 
rather than by a consultant.  Because the project is not on an arterial 

street and because additional required engineering would add 50% to 
the total cost, a grant application is not recommended. 
 

It is our recommendation: that Board concur with the Pathway 
Commission and direct staff to proceed with this project. 
 

D. Pathway Commission Recommendation – Plainfield Road Sidewalk 
 

Please find attached a letter from the Pathway Commission 
recommending that the Board proceed with engineering and construction 
of a sidewalk on the south side of Plainfield Road from Manor Drive to 
Hillcrest Drive.  The Pathway Commission conducted a public hearing for 
this project on January 6, 2011. There were no residents at the public 
hearing to speak to this consideration, although a number of residents had 
submitted letters in opposition as well as in support of the proposed 
sidewalk.   
 
The recommended sidewalk is the second highest priority sidewalk in the 
2009 Pathway Plan that has not already been engineered or constructed.  
There are contiguous sidewalks within The Heatherfields Subdivision and 
on Plainfield Road west of the Hillcrest Drive.   
 
The estimated cost for the proposed sidewalk project is $48,000.  Due to 
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its location on a County Highway, the project would need to be engineered 
by a consultant and additional costs would be incurred for County 
Highway permits.  This project may also qualify for grant funding and it 
would be staff’s intention to submit an application for grant funding if the 
project is approved by the Board. 
 
It is our recommendation: that Board concur with the Pathway 
Commission and direct staff to proceed with this project. 
 

E. Plan Commission Request – Public Hearing re Amendment to 
Braemoor PUD 

 
Please find attached a letter from the Plan Commission requesting 
authorization to conduct a public hearing to consider a modification to the 
Braemoor Planned Unit Development.   The amendment would consider 
increasing the permitted Floor Area Ratio from 0.2 to 0.25.   
 
This issue came to the Plan Commission’s attention when a resident in the 
Braemoor PUD requested a variation to increase the FAR to 0.23 but was 
denied.  Specifically, it was discovered that the adjoining Parkview PUD 
permits a 0.25 FAR.  The two subdivisions share the same local streets 
and for all practical appearances, they are a single neighborhood unit. 
 
It is our recommendation: that the Board concur with the Plan 
Commission and authorize the Commission to conduct a public hearing. 

 

F. LAPP Local Agency Agreement with IDOT (91st Street) 
 

I am pleased to report that the Village has been awarded $123,000 in 

STP funding for resurfacing segments of 91st Street between Madison 
Street and County Line Road.  Staff is currently preparing construction 
documents for this project, with the anticipation that work will occur 

in summer, 2011. 
 
The grant funds will be specifically utilized for resurfacing, shoulder 

repair, and pavement marking on 91st Street, particularly sections that 
were not reconstructed by the County in 2007.  The STP funds 
provide for 70% funding, and the proposed FY11-12 budget includes 

$55K for the local match (30%) for the project.  The attached Local 
Agency Agreement is the instrument that documents the manner in 
which grant funds will be allocated and identifies the means through 

which Burr Ridge will provide the local share. 
 
It is our recommendation: that the Village Board authorize the 

Mayor to execute the Local Agency Agreement for utilization of STP 
grant funds for the 91st Street resurfacing project. 

 

G. Placement of Temporary Promotional Signs (Chamber of Commerce) 
 

Enclosed is a letter from Cheryl Collins, Executive Director of the 
Willowbrook/Burr Ridge Chamber of Commerce, requesting that the 
Chamber be allowed to erect temporary signs at the usual locations for 
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their upcoming Business Expo on March 2 and the Cruisin’ 66 Fest in 
August. 
 
It is our recommendation: that the request from the WB/BR 
Chamber of Commerce to erect temporary signage for the Business Expo 
and Cruisin’ 66 Fest be approved. 

 
H. Approval of Vendor List 

 
Enclosed is the Vendor List in the amount of $289,576.30 for all funds, 
plus $202,928.97 for payroll, for a grand total of $492,505.27. The Vendor 
List includes the following special amount: 
 
 $48,136.67 – K-Five Construction Corp. for payment #5 on the 2010 

Road Program 
 

It is our recommendation: that the Vendor List be approved. 


